BILL NO. S-83-09-59

SPECIAL ORDINANCE NO. S-219-83

AN ORDINANCE approving Change Order #1, Res. #375-82, Group 6A, Misc. Repairs at WPC Plant, with Bowen Engineering Corp., DSR No. 047133, in connection with the Board of Public Works.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1, Res. #375-82, Group 6A, Misc. Repairs at WPC Plant, with Bowen Engineering Corp., DSR No. 047133, in connection with the Board of Public Works for:

> Change Order #1 for Res. #375-82, Group 6A - misc. repairs at WPC Plant is required because it was necessary to add to existing contract of misc. repairs to the Sewage Treatment Works, DSR No. 047133, which is to replace a trash rack that was knocked off during the 1982 flood. The replacement of the trash rack will provide protection of the upstream sewage regulator from being clogged by floating debris that might travel up the outfall pipe during increased stages of the St. Mary's River. This is a Federal Emergency Management Agency Report;

involving a total cost of Nine Hundred and No/100 Dollars ($900.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Victure Scruggs
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Scruggs, seconded by LaDuke, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock __.M.,E.S.T.

DATE: 9-27-83 Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by GiaQUINTA, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
SCHMIDT	✓				
SCHOMBURG	✓				
SCRUGGS	✓				
STIER	✓				
TALARICO	✓				

DATE: 10-11-83. Sandra E. Kennedy
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ NO. G-219-83

on the 11th day of October, 19 83.

ATTEST: Sandra E. Kennedy
CITY CLERK

(SEAL) Barbara A. Eberly
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of October, 19 83, at the hour of 11:38 o'clock A.M.,E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 18th day of October 19 83, at the hour of 3 o'clock P.M.,E.S.T.

Win Moses Jr.
WIN MOSES, JR. - MAYOR

CHANGE ORDER
AUTHORIZATION FORM

Res. 375-82
Group 6A - MISC. REPAIRS
AT WATER POLLUTION CONTROL
PROJECT: PLANT

CHANGE ORDER NO. 1

DATE: September 16, 1983

PAGE 1 OF 2

CONTRACTOR: Bowen Engineering Corp.

COST BREAKDOWN

Item No. & Quantity	Description	Unit Price	Increase	Decrease
15.	New item for replacement of trash rack on Thieme Drive Regulator Overflow Headwall at St. Mary's River DSR No. 047133	Lump Sum	$900.00	

TOTAL INCREASE $900.00

TOTAL DECREASE -0-

TOTAL CHANGE ORDER AMOUNT $900.00

Original Contract Price $102,970.00

Adjusted Contract Price prior to this Change Order N/A

New Adjusted Contract Price, including this Change Order $103,870.00

The above project is increased/~~xxxxxxxxx~~ by the above amount of $ 900.00 and the calendar days for total project completion including this change order is increased/decreased by -0- days.

APPROVED BY:

Contractor: James M. Maddox Title: Vice President Date: 9/16/83

Engineer: Bowen & Associates, Inc. Andrew J. Bowen Jr. Title: Vice President Date: 9/16/83

Owner: Title: Chairman Date: 9/19/83

Billy R. Collins ATTEST: Helen C. Gochenour
Clerk - BOCW

REASON FOR CHANGE

PROJECT: Group 6A - MISC. REPAIRS AT WATER POLLUTION CONTROL PLANT

CHANGE ORDER NO. 1

ITEM:

Justification: Add to existing contract of miscellaneous repairs to the Sewage Treatment Works, DSR No. 047133, which is to replace a trash rack that was knocked off during the 1982 flood.

EFFECT ON OVERALL PROJECT: Scope & Operation, Maintenance

The replacement of the trash rack will provide protection of the upstream sewage regulator from being clogged by floating debris that might travel up the outfall pipe during increased stages of the St. Mary's River.

Form Approved
OMB No. 3067-0027

FEDERAL EMERGENCY MANAGEMENT AGENCY

DAMAGE SURVEY REPORT

DISASTER RESPONSE AND RECOVERY
(See instructions on reverse)

3. DECLARATION NO. FEMA 652-DR-IN

4. INSPECTION DATE 2 APRIL 82

. TO ➡ REGION 5 FEDERAL EMERGENCY MANAGEMENT AGENCY

5. WORK ACCOMPLISHED BY
☒ CONTRACT
☐ FORCE ACCOUNT

. APPLICANT *(State Agency, County, City, etc.)*
City of Fort Wayne

PA NO.

. WORK CATEGORY *("X" Applicable Box)*
☐ EMERGENCY ☐ A ☐ B
☒ PERMANENT ☐ C ☐ D ☐ E ☒ F ☐ G ☐ H ☐ I

DSR NO. 047133

6. PERCENTAGE OF WORK COMPLETED TO DATE
%

. DAMAGED FACILITIES *(Location, identification and description)*
Water Pollution Control
Tide Gate @ Regulator on Thieme Dr.

8A. FACILITY IN OR AFFECTS FLOOD PLAIN OR WET LANDS
☒ YES ☐ NO

. DESCRIPTION OF DAMAGE
24" Flap gate was knocked off in flood by log or other object. (and lost)

. SCOPE OF PROPOSED WORK
Replace with 24" C.I. Flap gate

11. ESTIMATED COST OF PROPOSED WORK

UANTITY (a)	UNIT (b)	MATERIAL AND/OR DESCRIPTION (c)	UNIT PRICE (d)	COST *(dollars)* (e)
1	Ea.	24" C.I. Flap gate	1750.00	1750.00
		Installation	750.00	750.00
				—
				2500.00
		Engineering & Design (11%)		275.00

EXISTING INSURANCE *(Type)* —
AMOUNT $ —
TOTAL ➡ $ 2775.00

RECOMMENDATION BY FEDERAL INSPECTOR *(Signature, Agency, date)*
David L. Schweizer Corps of Engineers 5 APR 82
ELIGIBLE ☒ YES ☐ NO
ATTACHMENTS

CONCURRENCE IN REPORT BY STATE INSPECTOR *(Signature, Agency, date)*
Norbert Schafer IND DEPT of NATURAL RESOURCES
CONCUR ☒ YES ☐ NO
ATTACHMENTS

CONCURRENCE IN REPORT BY LOCAL REPRESENTATIVE *(Signature, Agency, date)*
[illegible] P.C. Pres 4-5-82
CONCUR ☒ YES ☐ NO
ATTACHMENTS

FEDERAL REVIEW *(Signature, Agency, date)*

FEMA REVIEW *(Initials and date)*

BILL NO. S-83-09-59

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order #1, #375-82, Group 6A, Misc. Repairs at WPC Plant, with Bowen Engineering Corp., DSR NO. 047133, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN — Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN — Samuel J. Talarico

DONALD J. SCHMIDT — D Schmidt

MARK E. GiaQUINTA — Mark E. GiaQuinta

PAUL M. BURNS — Paul M. Burns

Concurred 10-11-83 — Sandra E. Kennedy

16431

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1, Res. #375-82, Group 6A-Misc. Repairs at WPC Plant

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

I-83-09-59

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 375-82, Group 6A - misc. repairs at WPC Plant is required because it was necessary to add to existing contract of misc. repairs to the Sewage Treatment Works, DSR No. 047133, which is to replace a trash rack that was knocked off during the 1982 flood. The replacement of the trash rack will provide protection of the upstream sewage regulator from being clogged by floating debris that might travel up the outfall pipe during increased stages of the St. Mary's River. This is a Federal Emergency Management Agency Report. The contractor is Bowen Engineering Corporation.

EFFECT OF PASSAGE Facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $900.00

ASSIGNED TO COMMITTEE